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A. CURRENT STATUS

During February, a meeting was held with the Customer to review the STATINTL
technical and financial status of the program and to accomplish the transition

in program management from | All other
personnel assignments relative to this program have been maintained.

The assigned work areas during the past month have included:

a) ECP Logic Design - the detailed logic for both the printer
_and the new data formats has been started and w111 be
completed during March.

b) Logic Wire Lists, Original System - Complete

¢)  Logic Cage Wiring - All required materials’have been
' ' received and the wiring has started. The wiring will be
completed and testing started during March. Changes
necessitated by the ECP logic w111 be incorporated as
received.

d) Logic Card Test - complete

e) Read Amplifier P.C. Board Procurement - complete -

f) Read Amplifier Card Fabrication - This work has started
and will be completed during March

g) Read Head Assembly - This work is continuing.and will be
completed during March.

‘ B. " PROBLEM AREAS S

All dimensions associated with the data block formats of the ECP are listed
as typical. To proceed with the logic design, a £ 1 mil non-cumulative
tolerance has been assumed relative to the 12, 20, 40 and 52 mil dimensions
of the data block. A tolerance analysis will be conducted with the 1og1ca1
design.

An original procedure is being prepared to test the 1: 1 lens which is opt1m1zed

for characteristics in the mfrared region and therefore not compattble w1th
normal visual test techniques. :
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C. PROJECTED WORK

The work assignments during March will include:

1. Completion of ECP logic and wire lists
2. Completion of assembly and test of read amplifiers
3. Completion of cage wiring
4. Test and start integration of 1:1 relay lens.
5. .. Finalize specification and order reduction lgns.
/ _ 6'. Start control éanel layout - ‘,
. | / | 7. Start tray testing
y / 8. Establish interface and formats for printer.
,'/ ‘ 9 Establish fo?mat for Design Report |
STATINTL
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